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Actions agreed at New Town and Broughton Community Council Meeting (6 August 2012) 
Report on Progress

28 August 2012

	Action 
	Responsible
	Update as at 28/8/12

	1. Community Council to be supplied with full information regarding traffic flows: speed and volumes on Northumberland Street, Albany Street
	Alasdair Sim
	Complete. Analysis of average speed and traffic volume has been circulated to councillors and community council.

	2. Changes to be made to the Broughton Street Junctions – introducing signalling – as quickly as possible.  In the interim, additional police monitoring to be requested
	Alasdair Sim
	This has been instructed to BBS and we are awaiting an installation programme date. 
Likely to be after the plug on Princes Street is released as this is where the contractor’s resource is currently focussed.

	3. Princes Street to be opened to all traffic from South St David Street eastwards as soon as the “plug” is removed
	Alasdair Sim
	November

	4. Signage to be installed indicating that the Princes Street route is the preferred route from that point.
	Alasdair Sim
	November. BBS have been instructed accordingly.

	5. Options to be investigated for additional on street parking and reported to Community Council
	Parking
	Investigation continues

	6. Safety concerns to be investigated on all routes and results reported to Community Council
	Alasdair Sim
	This is an ongoing activity. Analysis of the radar detector sites have indicated that speed through the diversion are of the order 24mph, and no reports of road traffic incidents have been received to date. 

	7. Lothian Buses to be contacted to investigated why buses have been diverted along residential streets off their normal routes and off the agreed diversions
	Stakeholder Team
	This was investigated and it was identified that buses were only diverted off agreed routes due to specific incidents - accidents or breakdowns - closing normal routes.

	8. Northumberland Street Council Motion to be actioned – with traffic monitoring 
	Alasdair Sim
	Complete. The data from this site will become available once a consistent sample set has been recorded. 

	9. 20mph notices & roundels to be installed on diversion routes
	Alasdair Sim
	Programmed for installation during first week of September.

	10. Blanket 20mph advisory notices to be investigated across New Town given nature of the network
	Alasdair Sim
	This is a policy matter for CEC Transport/Road Safety.  The matter has been raised with Marshall Poulton for investigation.

	11. Use of crossing monitors /lollipop men to be investigated
	Stakeholder Team 
	School Crossing Patrol Guides only have the authority to stop vehicles at pre-determined School Crossing Patrol locations ( which are highlighted by signage on either sign of the carriageway) they are not mobile.
There are already a number of vacant crossing points in the York Place area which are attached to Broughton Primary School.
it is the intention to signalise the junction of Broughton Street/Albany Street and this should make a difference to pedestrians attempting to cross the junction

	12. Albany Street to be resurfaced following completion of works and removal of diversion
	Roads
	2014

	13. Decision regarding operation of Bus Station to be communicated through Community Council 
	Stakeholder Team
	To be done when final decision regarding bus station is clear.

	14. Communication Strategy to focus on responsive dialogue – information in advance through traditional means – letters, leaflets
	Stakeholder Team / Project Team
	Complete - revised communication strategy is in place, with clear core messages and methods.
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