


Annandale St - York Place

Week Commencing 25 January 2010

Tram works in the area from Annandale Street to Picardy Place will recommence late January 2010 and has been summarised in the following schedule;

Site	Start Date	Traffic Management & Forthcoming Worksite Arrangements	Duration
1	Mid February 25 th January	Annandale Street Junction/Montgomery Street : Scotland Gas Network and Scottish Water Works Works cannot commence until Broughton Street opens <ul style="list-style-type: none"> No access to Annandale Street from Haddington Place/Elm Row Banned left and right turns into Annandale Street from Haddington Place/Elm Row Access to Annandale Street diverted via McDonald Road, Hopetoun Crescent and Broughton Street Some parking on Hopetoun Crescent suspended Southbound traffic only permitted to access Montgomery Street from Leith Walk Elm Row behind the hedge line will remain open for business as usual Left turn only from Elm Road at London Road R-About British Telecom Testing (2 Sites) - (22:00 – 06:00) Site One - Elm Row Opposite Annandale Street Site Two - Bus Stop Area on South Side of Elm Row 	Mid March One Night
2	Mid February 25 January	Haddington Place/Gayfield Square / Place – Gas Service Connections <ul style="list-style-type: none"> Suspension of Loading and Parking where applicable to accommodate works Gayfield Square – BT Remedial works - (Access through the southern junction of Gayfield Square will be Prohibited and “No Entry” at the north entrance will be allowed for access and egress Two City Car Club Parking Bays suspended Bus Lane restriction will be put in place where applicable Parking suspended where appropriate to accommodate works Scottish Water investigation involving installation of Scottish Water equipment to monitor the new mains system Additional BT Remedial worksite excavated within current London Road Round-A-bout Site – No restrictions necessary as works contained within existing site boundary 	Mid March 1 Week
3	Mid February	Antigua Street – Scottish Power Connection <ul style="list-style-type: none"> Suspension of Loading and Parking where applicable to accommodate works Scottish Water investigation involving installation of Scottish Water equipment to monitor the new mains system British Telecom - Cabinet repositioned at kerb line. Parking and loading restrictions just south of Gayfield Square 	Mid March
4	25 January	London Road – BT Crossing <ul style="list-style-type: none"> Relocation of Pedestrian Crossing to complete a BT Crossing Lane restrictions to accommodate worksite Temporary relocation of Bus Stop to accommodate works 	Late February
5	Early February	Union Street Junction – Scottish Water Connection: <ul style="list-style-type: none"> Union Street will be closed at junction with Leith Walk, access maintained via Broughton Street and Forth Street Scottish Water testing in Antigua Street. Further works will need to be carried out in localised areas once testing has been completed Loading arrangement available on Union Street 	Late February
6	Early February	Greenside Place – Scottish Water Connection <ul style="list-style-type: none"> Parking and Loading restrictions Suspension of Taxi Stance 	Mid March



In addition to these works there will be a programme of British Telecom acceptance testing and cabling operations in isolated areas. These works are crucial in maintaining the integrity of the British Telecom Network and therefore the City of Edinburgh Council has granted permission for this operation to take place 24 hours a day.

You will appreciate that this involves nightshift working; however, every effort will be made to minimise any disruption to local residents and businesses.

Whilst the information provided is correct at the time of publication, this may be subject to change based on technical and operational requirements. This does not include emergency works requested by the City of Edinburgh Council, Lothian & Borders Police, Lothian Buses or the utility company. REF TW 026

Find out more about Edinburgh Trams online



www.edinburghtrams.com

www.twitter.com/edinburghtrams

or find “Edinburgh Trams” on Facebook

or contact us on: - 0800 328 3934

email roadworks@edinburghtrams.com